10001 Game Plan

Target (in): Be9 for data and calibration
Target (out): No target for developing pilot beams

List of Pilot beams 
9C, E/A=70 MeV 
N=Z cocktail beams, E/A=75 MeV
N=Z cocktail beams, E/A=55 MeV
proton, E/A=75 MeV
proton, E/A=55 MeV

Run schedule:
Monday: 8 AM, A1900 group develop pilot beams 
We need the blocker and internal viewer, camera working (WU people, Bec)
Bec: Please interact with Robin Walker about the vacuum interlock (When vacuum goes bad, it should trip off Sparky and HV)
6 PM, Take out blocker and insert 8Be target (Need Zibi)
(It is not clear if all the pilot beams will be developed by Monday evening)
Monday: 7 PM, A1900 group delivers 9C beams to S2 vault
	Debug experiment
	3 AM, take some data, Take alpha source calibrations (procedure??)
Tuesday: 8 AM, analyze data to see if things are working correctly
Tuesday:  Data run or continue debugging
Wednesday:  Data run
Thursday: 8 AM, Calibration. If time is needed to develop pilot beams, arrange to take out target and insert blocker and remove blocker and insert target…
Friday 8 AM: Decide if more beam time is needed (Bob Charity)
Determine what need to be done before end of run (Bob Charity)
	Alpha source calibrations
CESAR calibrations

Whenever there is a long downtime, we should do alpha source calibrations
The alpha source is on the blocker, put in blocker and change triggers.  Don’t forget to change the trigger back to data taking mode after alpha source calibrations. (Need a procedure and designated persons to do this.)

