

4-Dec	Monday	9:00 AM	IU pulser (DE)						
		8:00 PM	open up chamber, look at cover foil and do alphas						
5-Dec	Tuesday	9:00 AM	alpha source calibrations						
		1:00 PM	EF pulsers						
6-Dec	Wed	9:00 AM	EF pulsers						
7-Dec	Thu	11:00 AM	installation alignment				Andy & Sun		
		6:00 PM	laser measurements						
8-Dec	Fri	9:00 AM	laser alignment Dave Sanderson						
							Andy & Sun		
9-Dec	Sat	Take out DE's					Daniela, Vladimir, Giuseppe, Sun, Cle		
10-Dec	Sun	Take out DE's					Daniela		
11-Dec	Mon	Alpha source measurements for all the E's with stability pulser							
		9:00 AM	EB pulsers						
12-Dec									
13-Dec		Move out of N2 Vault							
14-Dec		Move out of N2 Vault							