

Task Name	Duration	Start	Finish
<b>Maintenance Shutdown (6.1 weeks)</b>	1032 hrs	Sat 12/23/17 8:00 AM	Sun 2/4/18 8:00 AM
<b>PDT 40Ca 140 MeV (SU)</b>	24 hrs	Sun 2/4/18 8:00 AM	Mon 2/5/18 8:00 AM
MDT (8 hrs min)	18 hrs	Wed 2/7/18 2:00 PM	Thu 2/8/18 8:00 AM
Exp 14030A Chajecki@S2/G-line/53-inch/HiRA/neutronwalls	196 hrs	Thu 2/8/18 8:00 AM	Fri 2/16/18 12:00 PM
Exp 15190A Lynch@S2/G-line/53-inch/HiRA/neutronwalls	162 hrs	Fri 2/16/18 12:00 PM	Fri 2/23/18 6:00 AM
Exp 14030B Chajecki@S2/G-line/53-inch/HiRA/neutronwalls	40 hrs	Fri 2/23/18 6:00 AM	Sat 2/24/18 10:00 PM
MDT (59 hrs min)	58 hrs	Sat 2/24/18 10:00 PM	Tue 2/27/18 8:00 AM
MDT (13 hrs min)	31 hrs	Tue 3/6/18 1:00 AM	Wed 3/7/18 8:00 AM
<b>PDT 48Ca 140 MeV (SU)</b>	24 hrs	Wed 3/7/18 8:00 AM	Thu 3/8/18 8:00 AM
Exp 14030C Chajecki@S2/G-line/53-inch/HiRA/neutronwalls	196 hrs	Thu 3/8/18 8:00 AM	Fri 3/16/18 12:00 PM
Exp 15190B Lynch@S2/G-line/53-inch/HiRA/neutronwalls	162 hrs	Sun 3/18/18 12:00 PM	Sun 3/25/18 6:00 AM
MDT (53 hrs min)	50 hrs	Sun 3/25/18 6:00 AM	Tue 3/27/18 8:00 AM
<b>Exp 18504 Famiano@S2/G-line/53-inch chamber</b>	17 hrs	Tue 4/10/18 8:00 AM	Wed 4/11/18 1:00 AM
MDT (3 hrs min)	7 hrs	Wed 4/11/18 1:00 AM	Wed 4/11/18 8:00 AM