

December

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
					1 CONTINUE 03045 IN N2; MDT FROM 11AM	2 MDT
3 MDT	4 Reinstall A1900 Image 2 PPACs; 05020 IN N3 140/u 86Kr	5 00332: Beam test of reinstalled PPACs; SDT FOR 05020 FROM NOON	6 CONTINUE 05020 IN N3 GRZYWACZ	7 CONTINUE 05020 IN N3	8 CONTINUE 05020 IN N3	9 CONTINUE 05020 IN N3
10 CONTINUE 05020 IN N3	11 CONTINUE 05020 IN N3	12 CONTINUE 05020 IN N3	13 CONTINUE 05020 IN N3	14 CONTINUE 05020 IN N3	15 CONTINUE 05020 IN N3	16 CONTINUE 05020 IN N3
17 MDT FROM 7 PM	18 MDT	19 03013B IN S1(F) SEVILLA 140/u 86Kr (24-16)/4 hrs	20 00324: HIGH INTENSITY 160/u 58Ni	21 CONTINUE 58Ni DEV.	22 INTERLOCK CHECKS + 00342: S800 BEAMLINE CHECK	23 CONTINUE 00342: S800 BEAMLINE CHECK ZEGERS
24 SHUTDOWN FOR MAINT. & UPGRADE	25 UNIVERSITY HOLIDAY	26 UNIVERSITY HOLIDAY	27 SHUTDOWN FOR MAINT. & UPGRADE	28 SHUTDOWN FOR MAINT. & UPGRADE	29 SHUTDOWN FOR MAINT. & UPGRADE	30 SHUTDOWN FOR MAINT. & UPGRADE
31 SHUTDOWN FOR MAINT. & UPGRADE						

2006