

August

<i>Sun</i>	<i>Mon</i>	<i>Tue</i>	<i>Wed</i>	<i>Thu</i>	<i>Fri</i>	<i>Sat</i>
		1 CONTINUE 05124 IN N4(D)	2 CONTINUE 05124 IN N4(D)	3 CONTINUE 05124 IN N4(D)	4 MDT FROM 4 AM	5 MDT
6 05043 IN S3 CHEN 150/u 36Ar PDT FROM 2 PM	7 CONTINUE 05043 IN S3 SDT: 8 AM	8 CONTINUE 05043 IN S3	9 CONTINUE 05043 IN S3	10 CONTINUE 05043 IN S3	11 CONTINUE 05043 IN S3	12 CONTINUE 05043 IN S3
13 CONTINUE 05043 IN S3	14 MDT FROM 10 AM; 03013A DEV. 140/u 40Ar	15 03013A IN S1 SEVILLA 140/u 40Ar (24-16)/4 hrs	16 05130B IN N4+N5 BOLLEN SDT: 8 AM 140/u 40Ar	17 CONTINUE 05130B IN N4+N5	18 CONTINUE 05130B IN N4+N6	19 CONTINUE 05130B IN N4+N5
20 CONTINUE 05130B IN N4+N5	21 05130B ENDS AT 1 AM; MDT STARTS AT 1 AM	22 00333: Optics for N2 vault: 8AM - 4PM 06505: 4-pi TEST RUN FROM 4 PM	23 CONTINUE 06505 IN N2 LYNCH: 140/u 40Ar MDT FROM 9 AM	24 80 MeV/u 238U BEAM DEV.	25 80 MeV/u 238U BEAM DEV. CONTINUED	26 01018 IN S3 GLASMACHER 150/u 36Ar 64/48 hrs
27 CONTINUE 01018 IN S3	28 CONTINUE 01018 IN S3	29 MDT FROM 11 AM	30 MDT: DOUBLE DOUBLET DEV.	31 MDT: DOUBLE DOUBLET DEV. CONTINUED		

2006